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Via Email (werner.leah@epa.com) 

March 15, 2023 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
February 2023 Monthly Progress Report #106 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the February 2023 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

983705
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MONTHLY PROGRESS REPORT - #106 

 
 
PROJECT NAME: Gary Development Landfill Superfund Site 
 
    
PERIOD COVERED: February 2023 
 
 
A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 
 

• With a transmittal dated February 24, 2023, the Settling Work Parties (SWPs) provided the 
United States Environmental Protection Agency (EPA) with a revised Supplemental Source Area 
Investigation Work Plan (Work Plan).  The Work Plan was revised to address EPA’s comments 
dated December 27, 2022. 

 
B. SAMPLING AND TESTING ACTIONS AND RESULTS 
 

• None. 
 
C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES / 

DELIVERABLES 
 

• Receive EPA approval of the revised Work Plan, dated February 24, 2023.  Upon approval of the 

Work Plan, it is anticipated that approximately 4-6 weeks will be needed to secure bids from 

subcontractors, award the work, schedule the field activities, and finalize the off-site access 

agreements, prior to initiating the supplemental source area investigation activities.  Additional 

time may also be needed to coordinate and implement vegetation/debris removal activities to 

allow access to off-site monitoring well locations on railroad property, depending on conditions 

encountered.  Upon completion of these initial tasks, the supplemental source area 

investigation activities are anticipated to be conducted over approximately 2-4 weeks. 

 

• A routine project status call between representatives for EPA, the Indiana Department of 

Environmental Management (IDEM), and the SWPs is tentatively scheduled for March 22, 2023. 

 

• On March 23, 2023, a call is scheduled between the United States Army Corp of Engineers [on 

behalf of EPA’s Great Lakes National Program Office (GLNPO)], EPA, IDEM and the SWPs.  The 

purpose of the call is to discuss and coordinate activities associated with GLNPO’s remediation 

of the Grand Calumet River and the SWP’s efforts at the Site. 

 

• Continue coordination with transportation contractor with respect to the Investigation Derived 

Waste management and finalize arrangements for off-Site disposal. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 
 

None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 
 

• None. 
   
G. COMMUNITY RELATIONS ACTIVITIES 
 

• None requested. 


